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Suspension Bridge
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Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Shrouds

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets
- Installing the Cable shrouds at the East saddles

Today I was inspecting the installation of the Cable shrouds at the East saddles.

- At 06:50, I arrived at the pier-7 office.
- At 07:20, I arrived on the bridge.
- Throughout most of the shift, I was inspecting the installation of the Cable shrouds at the East saddles.
See below for details of the work performed.

Shroud installation at the East saddle on eastbound bridge
- The bolts between the upper & lower halves of the shroud were tensioned (snug plus half turn).
- The bolts between the shroud & the mounting plate were installed & tightened (snug with tri-lock nuts). -
Note: 5 of the bolt holes lined up with the cable band (CB) partially behind the bolt holes. These holes
were shifted prior to drilling as to be either fully away from the CB or fully within the CB (then drilled &
tapped).

Shroud installation at the East saddle on westbound bridge
- The bolts between the shroud & the mounting plate were tightened (snug with tri-lock nuts). - Note: 2 of
the bolt holes lined up with the CB partially behind the bolt holes. These bolts have not yet been installed
because the holes have not yet been drilled.

- At 16:20, I left the bridge.
- From 16:30 until 16:45, I spoke with Bob Brignano regarding some details of work that needs to be done
tomorrow on labeling A354 PWS anchor rods for future testing.
- From 16:45 until 17:30, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JARED GARRETTIronworker 8.00 2.00 0.00 10.00
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APP ROBERT MARTELLIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 2.00 0.00 10.00

FOR JAMES STURGEONIronworker 8.00 2.00 0.00 10.00
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